

# Key topics update for September/October 2021:

## Early Childhood System of Care Action Team

### EARLY CHILDHOOD SYSTEM OF CARE ACTION TEAM

**Status Update**



**Project Report Date:** Wednesday, September 22nd, 2021

**Organization Executives:**

Executive Director	—	Achieve Brown County
Jeffrey Bard	—	Advocate Aurora Health Care
Chris Woloske	—	Bellin Health
Amber Chibuk	—	HSHS/Provea Health
Erik Pritzl	—	Brown County Human Services

**Objective:** 100% of children in Brown County are prepared for school

**Success Criteria (in progress):**

- 1 ASQ Training — Pediatric/Family Medicine staff trained in ASQ within 24 clinics by \_\_\_\_\_
- 2 ASQ Completion — Standardized use of ASQ within 24 clinics by \_\_\_\_\_ ASQ completion rate per health system is  $\geq$  \_\_\_\_\_ % by \_\_\_\_\_
- 3 Referral Tracking — \_\_\_\_\_ % of referrals to B13 include ASQ \_\_\_\_\_ % increase in IFSPs

Success criteria have been modified to be more specific and will be finalized with Action Team.

**Status**

**Overall Project Status:** ●

<span style="color: green;">●</span> Deliverable proceeding according to plan	<span style="color: blue;">●</span> Deliverable complete
<span style="color: yellow;">●</span> Deliverable deviated from plan, but no impact to overall project	<span style="color: grey;">●</span> Deliverable not yet started
<span style="color: red;">●</span> Deliverable deviated from plan and negatively impacted overall project	

Deliverables Completed Since Last Update:	Planned Deliverables for Next Reporting Cycle:				
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15px; text-align: center;">●</td> <td>Updated July Data</td> </tr> </table>	●	Updated July Data	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15px; text-align: center;">●</td> <td>Next status update 11/22/21</td> </tr> </table>	●	Next status update 11/22/21
●	Updated July Data				
●	Next status update 11/22/21				

**Areas of Concern**

#	Concern:	Status Update/Detail:
1	Ability to drive process changes	Need to determine team engagement for all partners

**Areas to Celebrate**

#	Item:	Detail:
1		

**Upcoming Dates/Milestones**

Date	Meeting/Reason
TBD	Bimonthly Virtual Meeting

# Community Online ASQ System (COAS) Action Team

## Community Online ASQ System (COAS) Action Team

**Status Update**



**Project Report Date:** Wednesday, September 22nd, 2021

**Organization Executives:**

Executive Director	—	Achieve Brown County
Erik Pritzl	—	Brown County Human Services
Chris Woleske	—	Bellin Health
Amber Chibuk	—	SHS/Prevea Health
Missy Schmeling	—	Encompass Early Care and Education
Jackie Smith	—	Oneida Nation
Paula Breese	—	Family & Childcare Resources N.E.W.
Dennis Krueger	—	West De Pere School District
Stephen Murley	—	Green Bay Area Public Schools

**Objective:** 100% of children in Brown County are prepared for school

**Success Criteria:** To be determined

**Status**

**Overall Project Status:** ●

●	Deliverable proceeding according to plan	●	Deliverable complete
●	Deliverable deviated from plan, but no impact to overall project	●	Deliverable not yet started
●	Deliverable deviated from plan and negatively impacted overall project		

Deliverables Completed Since Last Update:	Planned Deliverables for Next Reporting Cycle:
<ul style="list-style-type: none"> <li><span style="color: blue;">●</span> Details shared on data sharing option for full ASQ's in terms of WISHIN, Help Me Grow and Unite Us</li> <li><span style="color: blue;">●</span> Help Us Grow Video Shared with the Team</li> </ul>	<ul style="list-style-type: none"> <li><span style="color: green;">●</span> Selection of vendor to support electronic sharing of ASQ's</li> </ul>

**Areas of Concern**

#	Concern:	Status Update/Detail:
1	COVID-19	Health care partners focused on public health crisis, partners' work on COAS is constrained; ABC's capacity has not changed
2	Resources to fund solution	Despite lower estimated cost, external resources may still be needed to fund COAS

**Areas to Celebrate**

#	Item:	Detail:
1		

**Upcoming Dates/Milestones**

Date	Meeting/Reason
November 16th	Bimonthly Action Team Meeting

# Graduation Task Force Action Team

Graduation Task Force																			
<b>Status Update</b>																			
	<b>Project Report Date:</b> Wednesday, September 22, 2021  <b>Organization Executives:</b> <table style="width: 100%; border: none;"> <tr> <td style="width: 50%;">Executive Director, ABC</td> <td style="width: 50%;">Jackie Smith, Oneida</td> </tr> <tr> <td>Lisa Kogan-Praska, BGCGB</td> <td>Luke Goral, DSD</td> </tr> <tr> <td>Executive Director, BBBS</td> <td>Damian LaCroix, HSSD</td> </tr> <tr> <td>Kurt Weyers, ASD</td> <td>Stephen Murley, GBAPS</td> </tr> </table>	Executive Director, ABC	Jackie Smith, Oneida	Lisa Kogan-Praska, BGCGB	Luke Goral, DSD	Executive Director, BBBS	Damian LaCroix, HSSD	Kurt Weyers, ASD	Stephen Murley, GBAPS										
Executive Director, ABC	Jackie Smith, Oneida																		
Lisa Kogan-Praska, BGCGB	Luke Goral, DSD																		
Executive Director, BBBS	Damian LaCroix, HSSD																		
Kurt Weyers, ASD	Stephen Murley, GBAPS																		
<b>Objective:</b> 100% of students in Brown County graduate high school																			
<b>Success Criteria:</b> <ol style="list-style-type: none"> <li>1 Year 4 Launch September 2021</li> <li>2 Detect process is completed at all schools</li> <li>3 Determine process is completed at all schools</li> <li>4 Deliver process is completed at all schools</li> <li>5 280 students matched by March 1, 2022</li> </ol>																			
<b>Year 4 Test Schools:</b> <table style="width: 100%; border: none;"> <tr> <td style="width: 50%;">Ashwaubenon: 1 High School, 1 Middle School</td> <td style="width: 50%;"></td> </tr> <tr> <td>Denmark: 1 High School, 1 Middle School</td> <td></td> </tr> <tr> <td>Green Bay Area Public: 3 H.S., 8 Middle Schools, 1 other</td> <td></td> </tr> <tr> <td>Howard-Suamico: 1 High School, 1 Middle School</td> <td></td> </tr> </table>		Ashwaubenon: 1 High School, 1 Middle School		Denmark: 1 High School, 1 Middle School		Green Bay Area Public: 3 H.S., 8 Middle Schools, 1 other		Howard-Suamico: 1 High School, 1 Middle School											
Ashwaubenon: 1 High School, 1 Middle School																			
Denmark: 1 High School, 1 Middle School																			
Green Bay Area Public: 3 H.S., 8 Middle Schools, 1 other																			
Howard-Suamico: 1 High School, 1 Middle School																			
<b>Current Matches</b>																			
	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;">Total Matches:</th> <th style="width: 70%;">Mentoring Org:</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">0</td> <td>Big Brothers Big Sisters: Six-Twelve Mentoring</td> </tr> <tr> <td style="text-align: center;">0</td> <td>Boys and Girls Club: Be Great Graduate</td> </tr> <tr> <td style="text-align: center;">0</td> <td>Y Achievers</td> </tr> <tr> <td style="text-align: center;">TBD</td> <td>UW Green Bay GEAR UP Partnership</td> </tr> </tbody> </table>	Total Matches:	Mentoring Org:	0	Big Brothers Big Sisters: Six-Twelve Mentoring	0	Boys and Girls Club: Be Great Graduate	0	Y Achievers	TBD	UW Green Bay GEAR UP Partnership								
Total Matches:	Mentoring Org:																		
0	Big Brothers Big Sisters: Six-Twelve Mentoring																		
0	Boys and Girls Club: Be Great Graduate																		
0	Y Achievers																		
TBD	UW Green Bay GEAR UP Partnership																		
<b>Status</b>																			
<b>Overall Project Status:</b> <span style="color: green; font-size: 2em;">●</span> <table style="width: 100%; border: none; margin-top: 5px;"> <tr> <td style="width: 33%;"><span style="color: green;">●</span> Deliverable proceeding according to plan</td> <td style="width: 33%;"><span style="color: blue;">●</span> Deliverable complete</td> </tr> <tr> <td><span style="color: yellow;">●</span> Deliverable deviated from plan, but no impact to overall project</td> <td><span style="color: grey;">●</span> Deliverable not yet started</td> </tr> <tr> <td><span style="color: red;">●</span> Deliverable deviated from plan and negatively impacted overall project</td> <td></td> </tr> </table>		<span style="color: green;">●</span> Deliverable proceeding according to plan	<span style="color: blue;">●</span> Deliverable complete	<span style="color: yellow;">●</span> Deliverable deviated from plan, but no impact to overall project	<span style="color: grey;">●</span> Deliverable not yet started	<span style="color: red;">●</span> Deliverable deviated from plan and negatively impacted overall project													
<span style="color: green;">●</span> Deliverable proceeding according to plan	<span style="color: blue;">●</span> Deliverable complete																		
<span style="color: yellow;">●</span> Deliverable deviated from plan, but no impact to overall project	<span style="color: grey;">●</span> Deliverable not yet started																		
<span style="color: red;">●</span> Deliverable deviated from plan and negatively impacted overall project																			
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th colspan="2" style="text-align: center;">Deliverables Completed Since Last Update:</th> </tr> </thead> <tbody> <tr> <td style="width: 10px; text-align: center;"><input checked="" type="checkbox"/></td> <td>Updated Schools List for Year 4</td> </tr> <tr> <td style="text-align: center;"><input checked="" type="checkbox"/></td> <td>GTF Annual Meeting held/shared notes/slides</td> </tr> <tr> <td style="text-align: center;"><input type="checkbox"/></td> <td></td> </tr> <tr> <td style="text-align: center;"><input type="checkbox"/></td> <td></td> </tr> </tbody> </table>	Deliverables Completed Since Last Update:		<input checked="" type="checkbox"/>	Updated Schools List for Year 4	<input checked="" type="checkbox"/>	GTF Annual Meeting held/shared notes/slides	<input type="checkbox"/>		<input type="checkbox"/>		<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th colspan="2" style="text-align: center;">Planned Deliverables for Next Reporting Cycle:</th> </tr> </thead> <tbody> <tr> <td style="width: 10px; text-align: center;"><input type="checkbox"/></td> <td>Update on UW Green Bay GEAR UP Partnership Grant Submission</td> </tr> <tr> <td style="text-align: center;"><input type="checkbox"/></td> <td>Process Trackers to be sent to mentoring orgs</td> </tr> <tr> <td style="text-align: center;"><input type="checkbox"/></td> <td></td> </tr> </tbody> </table>	Planned Deliverables for Next Reporting Cycle:		<input type="checkbox"/>	Update on UW Green Bay GEAR UP Partnership Grant Submission	<input type="checkbox"/>	Process Trackers to be sent to mentoring orgs	<input type="checkbox"/>	
Deliverables Completed Since Last Update:																			
<input checked="" type="checkbox"/>	Updated Schools List for Year 4																		
<input checked="" type="checkbox"/>	GTF Annual Meeting held/shared notes/slides																		
<input type="checkbox"/>																			
<input type="checkbox"/>																			
Planned Deliverables for Next Reporting Cycle:																			
<input type="checkbox"/>	Update on UW Green Bay GEAR UP Partnership Grant Submission																		
<input type="checkbox"/>	Process Trackers to be sent to mentoring orgs																		
<input type="checkbox"/>																			
<b>Areas of Concern</b>																			
	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%;"></th> <th style="width: 60%;">Concern:</th> <th style="width: 30%;">Status Update/Detail:</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">1</td> <td>Ability of BBBS to make matches</td> <td>Ability for matches to meet at school site (Covid)</td> </tr> </tbody> </table>		Concern:	Status Update/Detail:	1	Ability of BBBS to make matches	Ability for matches to meet at school site (Covid)												
	Concern:	Status Update/Detail:																	
1	Ability of BBBS to make matches	Ability for matches to meet at school site (Covid)																	
<b>Upcoming Dates/Milestones</b>																			
	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;">Date</th> <th style="width: 70%;">Meeting/Reason</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">September</td> <td>Matches begin</td> </tr> <tr> <td style="text-align: center;"> </td> <td> </td> </tr> </tbody> </table>	Date	Meeting/Reason	September	Matches begin														
Date	Meeting/Reason																		
September	Matches begin																		

## Supporting Our Students (SOS) Action Team

Supporting Our Students (SOS)									
<b>Status Update</b>									
	<b>Project Report Date:</b> <span style="border: 1px solid black; padding: 2px;">Wednesday, September 22, 2021</span>								
	<b>Organization Executives:</b> <table border="0" style="width: 100%; text-align: center;"> <tr> <td style="width: 33%;">Lisa Kogan Praska, BGCGB</td> <td style="width: 33%;">Stephen Murley, GBAPS</td> <td style="width: 33%;">Missy Schmeling, Encompass</td> </tr> <tr> <td>Executive Director, BBBS</td> <td>Dennis Buehler, GGBCF</td> <td>Robin Scott, We All Rise</td> </tr> <tr> <td>Sister Melanie Maczka, Casa ALBA</td> <td>Amy Schaeuble, YWCA</td> <td>Sean Elliott, YMCA</td> </tr> </table>	Lisa Kogan Praska, BGCGB	Stephen Murley, GBAPS	Missy Schmeling, Encompass	Executive Director, BBBS	Dennis Buehler, GGBCF	Robin Scott, We All Rise	Sister Melanie Maczka, Casa ALBA	Amy Schaeuble, YWCA
Lisa Kogan Praska, BGCGB	Stephen Murley, GBAPS	Missy Schmeling, Encompass							
Executive Director, BBBS	Dennis Buehler, GGBCF	Robin Scott, We All Rise							
Sister Melanie Maczka, Casa ALBA	Amy Schaeuble, YWCA	Sean Elliott, YMCA							
<b>Objective:</b> Providing opportunities/information on trauma informed care training to support non-profit organizations serving school ag									
<b>Success Criteria:</b> <ol style="list-style-type: none"> <li>1 To be decided with team</li> <li>2</li> <li>3</li> <li>4</li> <li>5</li> </ol>									

Status																	
<b>Overall Project Status:</b> <span style="color: green; font-size: 2em; vertical-align: middle;">●</span>	<table border="0" style="font-size: 0.8em;"> <tr> <td style="color: green;">●</td> <td>Deliverable proceeding according to plan</td> <td style="color: blue;">●</td> <td>Deliverable complete</td> </tr> <tr> <td style="color: yellow;">●</td> <td>Deliverable deviated from plan, but no impact to overall project</td> <td style="color: grey;">●</td> <td>Deliverable not yet started</td> </tr> <tr> <td style="color: red;">●</td> <td>Deliverable deviated from plan and negatively impacted overall project</td> <td></td> <td></td> </tr> </table>	●	Deliverable proceeding according to plan	●	Deliverable complete	●	Deliverable deviated from plan, but no impact to overall project	●	Deliverable not yet started	●	Deliverable deviated from plan and negatively impacted overall project						
●	Deliverable proceeding according to plan	●	Deliverable complete														
●	Deliverable deviated from plan, but no impact to overall project	●	Deliverable not yet started														
●	Deliverable deviated from plan and negatively impacted overall project																
<table border="1" style="width: 100%; text-align: center;"> <thead> <tr> <th colspan="2">Deliverables Completed Since Last Update:</th> </tr> </thead> <tbody> <tr> <td style="width: 20px; text-align: center;">●</td> <td>Trauma informed care training options sent to team members</td> </tr> <tr> <td style="text-align: center;">●</td> <td></td> </tr> <tr> <td style="text-align: center;">●</td> <td></td> </tr> </tbody> </table>	Deliverables Completed Since Last Update:		●	Trauma informed care training options sent to team members	●		●		<table border="1" style="width: 100%; text-align: center;"> <thead> <tr> <th colspan="2">Planned Deliverables for Next Reporting Cycle:</th> </tr> </thead> <tbody> <tr> <td style="width: 20px; text-align: center;">●</td> <td>Provide an update on available trauma informed care trainin</td> </tr> <tr> <td style="text-align: center;">●</td> <td></td> </tr> <tr> <td style="text-align: center;">●</td> <td></td> </tr> </tbody> </table>	Planned Deliverables for Next Reporting Cycle:		●	Provide an update on available trauma informed care trainin	●		●	
Deliverables Completed Since Last Update:																	
●	Trauma informed care training options sent to team members																
●																	
●																	
Planned Deliverables for Next Reporting Cycle:																	
●	Provide an update on available trauma informed care trainin																
●																	
●																	

Areas of Concern		
	Concern:	Status Update/Detail:
1	Funding to support team needs	Ability to secure funding to support training needs
2	Covid 19	Could impact on-site trainings

Upcoming Dates/Milestones	
Date	Meeting/Reason
TBD	

# FAFSA Plus Action Team

## FAFSA Plus Action Team Status Update

**Status Update**



**Wednesday, September 22nd, 2021**

CLC Executive TBD

ABC Executive Director	Jackie Smith, Oneida Higher Ed
Lisa Kogan-Praska, BGCGB	Jeffrey Rafn, NWTC
Dennis Buehler, GGBCF	Brian Bruess, St. Norbert
Michael Alexander, UWGB	Brent Roubal, CollegeReady
Sister Melanie Maczka, Casa ALBA Melanie	Garrett Reeves, Wells Fargo
Aaron Faulkner, Bank First	Cornie Boerst, Belin College

**Objective:** Increase Brown County FAFSA completion rates for high school seniors and provide financial aid resources to non-FAFSA eligible students.

**Success Criteria:** TBD

**Status**

**Overall Status:**

- Deliverable proceeding according to plan
- Deliverable deviated from plan, but no impact to overall project
- Deliverable deviated from plan and negatively impacted overall project
- Deliverable complete
- Deliverable not yet started

Deliverables Completed Since Last Update:	Planned Deliverables for Next Reporting Cycle:
<span style="color: blue;">●</span> August FAFSA Completion Data for 2021-2022 Cycle	<span style="color: green;">●</span> Next Status Update planned for November 22nd
	<span style="color: green;">●</span> Sept FAFSA Completion Data for 2021-2022 Cycle
	<span style="color: green;">●</span> Oct FAFSA Completion Data for 2021-2022 Cycle
	<span style="color: green;">●</span> Updated FAFSA Resource List

**Areas of Concern**

Concern:	Status Update/Detail:
Impacts of COVID-19	Timeline, Availability of Team members, resources required to push solutions forward
Lack of Resources	Resources needed to support FAFSA Plus Team's selected solution

**Upcoming Dates/Milestones**

Date	Meeting/Reason
	New FAFSA Cycle Opens Oct 1st
October 2021	FAFSA Plus Team Meeting October 2021

## Digital Access Action Team

### Digital Access Action Team Status Update

Status Update			
	<b>Project Report Date:</b> <span style="border: 1px solid black; padding: 2px;">Wednesday, September 22nd, 2021</span>		
	<b>Organization Executives:</b> <table border="0" style="width: 100%;"> <tr> <td style="width: 50%; vertical-align: top;">                     Executive Director, ABC                      Susan May, Fox Valley Technical College                      Sister Melanie Maczka, Casa ALBA Melanie                      Jeffrey Rafn, NWTC                      Barb LaMue, New North                 </td> <td style="width: 50%; vertical-align: top;">                     Stephen Murley, GBAPS                      Jerry Murphy, NEWERA                      Mike Alexander, UWGB                      August Neverman, Brown County                      Jeff Dickert, CESA7                 </td> </tr> </table>	Executive Director, ABC Susan May, Fox Valley Technical College Sister Melanie Maczka, Casa ALBA Melanie Jeffrey Rafn, NWTC Barb LaMue, New North	Stephen Murley, GBAPS Jerry Murphy, NEWERA Mike Alexander, UWGB August Neverman, Brown County Jeff Dickert, CESA7
Executive Director, ABC Susan May, Fox Valley Technical College Sister Melanie Maczka, Casa ALBA Melanie Jeffrey Rafn, NWTC Barb LaMue, New North	Stephen Murley, GBAPS Jerry Murphy, NEWERA Mike Alexander, UWGB August Neverman, Brown County Jeff Dickert, CESA7		
<b>Objective:</b> <span style="border: 1px solid black; padding: 2px;">increase access for K-12 and post-secondary students and families to internet enabled devices and internet access as well as technological support.</span>			
<b>Success Criteria:</b> <table border="1" style="width: 100%;"> <tr> <td style="width: 5%;">1</td> <td style="width: 95%;">TBD</td> </tr> </table>		1	TBD
1	TBD		

Status													
<b>Overall Project Status:</b> <span style="color: green; font-size: 2em; vertical-align: middle;">●</span>	<table border="0"> <tr> <td style="color: green;">●</td> <td>Deliverable proceeding according to plan</td> <td style="color: blue;">●</td> <td>Deliverable complete</td> </tr> <tr> <td style="color: yellow;">●</td> <td>Deliverable deviated from plan, but no impact to overall project</td> <td style="color: grey;">●</td> <td>Deliverable not yet started</td> </tr> <tr> <td style="color: red;">●</td> <td>Deliverable deviated from plan and negatively impacted overall project</td> <td></td> <td></td> </tr> </table>	●	Deliverable proceeding according to plan	●	Deliverable complete	●	Deliverable deviated from plan, but no impact to overall project	●	Deliverable not yet started	●	Deliverable deviated from plan and negatively impacted overall project		
●	Deliverable proceeding according to plan	●	Deliverable complete										
●	Deliverable deviated from plan, but no impact to overall project	●	Deliverable not yet started										
●	Deliverable deviated from plan and negatively impacted overall project												
<b>Deliverables Completed Since Last Update:</b> <table border="1" style="width: 100%;"> <tr> <td style="width: 5%;">●</td> <td>Shared Resource List with team for updating</td> </tr> <tr> <td style="width: 5%;">●</td> <td></td> </tr> </table>	●	Shared Resource List with team for updating	●		<b>Planned Deliverables for Next Reporting Cycle:</b> <table border="1" style="width: 100%;"> <tr> <td style="width: 5%;">●</td> <td>Status Update planned for November 22nd</td> </tr> <tr> <td style="width: 5%;">●</td> <td>Updated Resource List</td> </tr> </table>	●	Status Update planned for November 22nd	●	Updated Resource List				
●	Shared Resource List with team for updating												
●													
●	Status Update planned for November 22nd												
●	Updated Resource List												

Areas of Concern	
<b>Concern:</b>	<b>Status Update/Detail:</b>
Impacts of COVID-19	Timeline, Availability of Team members, resources required to push solutions forward
Lack of Resources	Resources needed to support Digital Access Team's selected solution

Upcoming Dates/Milestones	
<b>Date</b>	<b>Meeting/Reason</b>
Monthly Meeting Cadence	October will be a full length meeting; November will be a shorter/update only meeting

### Brown County COVID-19 Collective Response Team

- The team is now meeting every other month in order share information about services offered in response to the Covid-19 pandemic as well as to share unmet needs in the community
- Resource concerns that were shared at this September meeting were staffing shortages and increase in rent for some low income community members
- Unite Us was the guest speaker and introduced the attendees to the Unite Us Referral Platform for the social sector

### 3<sup>rd</sup> Grade Reading Equity Summit Planning Team

- The Summit is planned for October of 2022 and will be held at the Resch Expo Center
- This is a joint effort between the Brown County Library and ABC
- Two ABC Board Members are serving on the planning committee, Sister Melanie of Casa Alba and Carla of the Wrightstown School District

## Evidence-Based Decision Making

- Data Communication Updates:
  - Board Portal has been completed and tested
  - Blog post completed for Postsecondary Enrollment. Annual decline deepened in 2020.
- Map Updates:
  - Viewed demo of backend with SysLogic and ABC admins
- Shared Services:
  - Census School Mapping Tool: U.S. Census 2020 release date for census block data pushed back from October to December
  - DPI has created a SharePoint folder for secure transfer of data across DPI and all Wisconsin Strive organizations
  - Received employment visuals from Racine for adapting to Brown County on our website
- Community Outcomes Dashboard:
  - Postsecondary enrollment data is complete. Update in progress for all other outcomes with target of 12/31/21 for release of new dashboard.
- Graduation Task Force Evaluation: Presented evaluation data and equity data at August 27<sup>th</sup> team meeting. Key evaluation outcomes:


---

### KEY OUTCOME MEASURES

Charts below display available outcome data for 192 of 264 students across programs.

#### Academic Achievement


Percentage of students with improved or maintained grades



■ Improved ■ Maintained  
■ Decreased

#### Attendance


Percentage of students with improved or maintained attendance



■ Improved ■ Maintained  
■ Decreased

#### Behavior

Percentage of students with improved or maintained behavior



■ Improved ■ Maintained  
■ Decreased

## Community Information System (CIS)

- Brown County Population Health Collaborative (Roster Sharing):
  - Executing Community Organization (CP, Curative Connections, Innovative) HIPAA Business Associate Agreement. Working with WISHIN to establish connection with CIS to send over Lakeland Care and Inlusa data. Health care enhancements still underway for HSHS/Prevea and Advocate Aurora. Legal still underway for all three health systems.
  - Once Community Org legal is in place, we will give SysLogic 3-4 week notice to kickoff data sprint.
- Connections for Mental Wellness (Mental Health Data):
  - Rebecca Fairman, Bree Decker, and Christian met with HSHS/Prevea, Advocate Aurora, and Foundations. Determined that patient information, visit information, provider degree and license, and referral data would be feasible. Determined that separate legal agreements are

needed for behavioral health data as opposed to medical data currently sent. Bellin Psych 1x1 is coming up.

- Added Rebecca Fairman to the CIS Leadership team
- Data Use:
  - Bellin Health would like to share CIS BMI data with Green Bay Area Public Schools to explore partnering around healthy weight. Christian sought approval to share from health systems on 7/13/2021. *This is on hold due to some technical changes to Bellin's data submission. Once we rerun the BMI information with recent months' data we will return to this work.*
- Data Security:
  - Executing updated CIS agreement between BC UW and ABC
  - Reviewing and adding CIS policies and procedures to SIMBUS 360 HIPAA Compliance Tool
- Data Analysis:
  - Analysis underway of DPI data and health care data to answer the questions in our student-level research project, *Baseline Data for Childhood Health and Mobility in Brown County*
    - Plan is to share with health and education data partners by end of year and seek approval to share more broadly at that time per legal agreements
    - Analysis for question re: well child checks for 5K enrolled students is complete
    - Working with ABC's internal data communication team to start formatting a visual communication tool for this information

## **Community Engagement**

- We moved into our new office space in the Railyard District and are mostly unpacked. There is still some settling in that needs to be done but we will get that done as time allows. We, ABC/Wello/Connection of Mental Wellness/POINT, received used furniture from Prevea/HSHS to fill all our office needs and even a small conference room table. We are so thankful to Prevea/HSHS for their generosity!
- The Communication team and the EBDM team are working on ways to share and explain the data on our website by creating a series explaining data terminology and sharing the updated data website pages.
- In the last month, our Facebook content has reached 847 people, a 62.9% increase. Our most popular post was Spencer Bonnie's goodbye article, at a reach of 290 people, 14 likes or reactions, 5 comments and 64 link clicks. Our LinkedIn has gained 25 new followers within the last 30 days, a 733% increase. We have also strived to become more active on Twitter. This has led to 19 tweets in the past 28 days, a 58.3% increase, and 1,294 Tweet impressions, a 54.6% increase. Our most successful tweets included a graphic for International Literacy Day, at 61 impressions, and a visual that breaks down data processing with Legos, at 58 impressions.
- Last week was the goodbye party for Spencer Bonnie at The Depot. Appetizers were supplied for party goers. An office-wide gift was given to Spencer, combining words that described Spencer in the shape of Wisconsin.