


Key topics update for September/October 2021:

Early Childhood System of Care Action Team

EARLY CHILDHOOD SYSTEM OF CARE ACTION TEAM

Status Update



Project Report Date: Wednesday, September 22nd, 2021

Organization Executives:

Executive Director	—	Achieve Brown County
Jeffrey Bard	—	Advocate Aurora Health Care
Chris Woleske	—	Bellin Health
Amber Chibuk	—	HSHS/Prevea Health
Erik Pritzl	—	Brown County Human Services


Objective: 100% of children in Brown County are prepared for school






Success Criteria (in progress):



- 1 ASQ Training — Pediatric/Family Medicine staff trained in ASQ within 24 clinics by _____
- 2 ASQ Completion — Standardized use of ASQ within 24 clinics by _____ ASQ completion rate per health system is ≥ _____% by _____
- 3 Referral Tracking — _____% of referrals to B13 include ASQ _____% increase in IFSPs

Success criteria have been modified to be more specific and will be finalized with Action Team.

Status

Overall Project Status: 

 Deliverable proceeding according to plan	 Deliverable complete
 Deliverable deviated from plan, but no impact to overall project	 Deliverable not yet started
 Deliverable deviated from plan and negatively impacted overall project	

Deliverables Completed Since Last Update:	Planned Deliverables for Next Reporting Cycle:
 Updated July Data	 Next status update 11/22/21

Areas of Concern

	Concern:	Status Update/Detail:
1	Ability to drive process changes	Need to determine team engagement for all partners

Areas to Celebrate

	Item:	:
1		


Upcoming Dates/Milestones

Date	Meeting/Reason
TBD	Bimonthly Virtual Meeting

Community Online ASQ System (COAS) Action Team

Community Online ASQ System (COAS) Action Team

Status Update



Project Report Date: Wednesday, September 22nd, 2021


Organization Executives:






Executive Director	— Achieve Brown County
Erik Pritzl	— Brown County Human Services
Chris Woelke	— Bellin Health
Amber Chibuk	— HSHS/Prevea Health
Missy Schmeling	— Encompass Early Care and Education
Jackie Smith	— Oneida Nation
Paula Breese	— Family & Childcare Resources N.E.W.
Dennis Krueger	— West De Pere School District
Stephen Murley	— Green Bay Area Public Schools




Objective: 100% of children in Brown County are prepared for school

Success Criteria: To be determined

Status

Overall Project Status: 

	Deliverable proceeding according to plan		Deliverable complete
	Deliverable deviated from plan, but no impact to overall project		Deliverable not yet started
	Deliverable deviated from plan and negatively impacted overall project		

Deliverables Completed Since Last Update:	Planned Deliverables for Next Reporting Cycle:
<ul style="list-style-type: none">  Details shared on data sharing option for full ASQ's in terms of WISHIN, Help Me Grow and Unite Us  Help Us Grow Video Shared with the Team 	<ul style="list-style-type: none">  Selection of vendor to support electronic sharing of ASQ's

Areas of Concern

	Concern:	Status Update/Detail:
1	COVID-19	Health care partners focused on public health crisis, partners' work on COAS is constrained; ABC's capacity has not changed
2	Resources to fund solution	Despite lower estimated cost, external resources may still be needed to fund COAS

Areas to Celebrate

	Item:	:
1		

Upcoming Dates/Milestones

Date	Meeting/Reason
November 16th	Bimonthly Action Team Meeting

Graduation Task Force Action Team

Graduation Task Force

Status Update



Project Report Date: Wednesday, September 22, 2021

Organization Executives:

Executive Director, ABC	Jackie Smith, Oneida
Lisa Kogan-Praska, BGCGB	Luke Goral, DSD
Executive Director, BBBS	Damian LaCroix, HSSD
Kurt Weyers, ASD	Stephen Murley, GBAPS

Objective: 100% of students in Brown County graduate high school

Success Criteria:

- 1 Year 4 Launch September 2021
- 2 Detect process is completed at all schools
- 3 Determine process is completed at all schools
- 4 Deliver process is completed at all schools
- 5 280 students matched by March 1, 2022

Year 4 Test Schools:

Ashwaubenon: 1 High School, 1 Middle School
 Denmark: 1 High School, 1 Middle School
 Green Bay Area Public: 3 H.S., 8 Middle Schools, 1 other
 Howard-Suamico: 1 High School, 1 Middle School

Current Matches

Total Matches:	Mentoring Org:
0	Big Brothers Big Sisters: Six-Twelve Mentoring
0	Boys and Girls Club: Be Great Graduate
0	Y Achievers
TBD	UW Green Bay GEAR UP Partnership

Status

Overall Project Status: ●

- Deliverable proceeding according to plan
- Deliverable deviated from plan, but no impact to overall project
- Deliverable deviated from plan and negatively impacted overall project
- Deliverable complete
- Deliverable not yet started

Deliverables Completed Since Last Update:	
●	Updated Schools List for Year 4
●	GTF Annual Meeting held/shared notes/slides

Planned Deliverables for Next Reporting Cycle:	
●	Update on UW Green Bay GEAR UP Partnership Grant Submission
●	Process Trackers to be sent to mentoring orgs


Areas of Concern

	Concern:	Status Update/Detail:
1	Ability of BBBS to make matches	Ability for matches to meet at school site (Covid)

Upcoming Dates/Milestones

Date	Meeting/Reason
September	Matches begin

Supporting Our Students (SOS) Action Team

Supporting Our Students (SOS)										
Status Update										
	<p>Project Report Date: Wednesday, September 22, 2021</p> <p>Organization Executives:</p> <table style="width: 100%; border: none;"> <tr> <td style="width: 33%; border: none;">Lisa Kogan-Praska, BGCGB</td> <td style="width: 33%; border: none;">Stephen Murley, GBAPS</td> <td style="width: 33%; border: none;">Missy Schmeling, Encompass</td> </tr> <tr> <td style="border: none;">Executive Director, BBBS</td> <td style="border: none;">Dennis Buehler, GGBCF</td> <td style="border: none;">Robin Scott, We All Rise</td> </tr> <tr> <td style="border: none;">Sister Melanie Maczka, Casa ALBA</td> <td style="border: none;">Amy Schaeuble, YWCA</td> <td style="border: none;">Sean Elliott, YMCA</td> </tr> </table> <p>Objective: Providing opportunities/information on trauma informed care training to support non-profit organizations serving school age children</p> <p>Success Criteria:</p> <ol style="list-style-type: none"> 1 To be decided with team 2 3 4 5 	Lisa Kogan-Praska, BGCGB	Stephen Murley, GBAPS	Missy Schmeling, Encompass	Executive Director, BBBS	Dennis Buehler, GGBCF	Robin Scott, We All Rise	Sister Melanie Maczka, Casa ALBA	Amy Schaeuble, YWCA	Sean Elliott, YMCA
Lisa Kogan-Praska, BGCGB	Stephen Murley, GBAPS	Missy Schmeling, Encompass								
Executive Director, BBBS	Dennis Buehler, GGBCF	Robin Scott, We All Rise								
Sister Melanie Maczka, Casa ALBA	Amy Schaeuble, YWCA	Sean Elliott, YMCA								

Status																	
<p>Overall Project Status: ●</p>	<table style="width: 100%; border: none;"> <tr> <td style="width: 30%;">● Deliverable proceeding according to plan</td> <td style="width: 30%;">● Deliverable complete</td> </tr> <tr> <td>● Deliverable deviated from plan, but no impact to overall project</td> <td>● Deliverable not yet started</td> </tr> <tr> <td>● Deliverable deviated from plan and negatively impacted overall project</td> <td></td> </tr> </table>	● Deliverable proceeding according to plan	● Deliverable complete	● Deliverable deviated from plan, but no impact to overall project	● Deliverable not yet started	● Deliverable deviated from plan and negatively impacted overall project											
● Deliverable proceeding according to plan	● Deliverable complete																
● Deliverable deviated from plan, but no impact to overall project	● Deliverable not yet started																
● Deliverable deviated from plan and negatively impacted overall project																	
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 5%;"></th> <th style="text-align: center;">Deliverables Completed Since Last Update:</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">●</td> <td>Trauma informed care training options sent to team members</td> </tr> <tr> <td style="text-align: center;">●</td> <td></td> </tr> <tr> <td style="text-align: center;">●</td> <td></td> </tr> </tbody> </table>		Deliverables Completed Since Last Update:	●	Trauma informed care training options sent to team members	●		●		<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 5%;"></th> <th style="text-align: center;">Planned Deliverables for Next Reporting Cycle:</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">●</td> <td>Provide an update on available trauma informed care training</td> </tr> <tr> <td style="text-align: center;">●</td> <td></td> </tr> <tr> <td style="text-align: center;">●</td> <td></td> </tr> </tbody> </table>		Planned Deliverables for Next Reporting Cycle:	●	Provide an update on available trauma informed care training	●		●	
	Deliverables Completed Since Last Update:																
●	Trauma informed care training options sent to team members																
●																	
●																	
	Planned Deliverables for Next Reporting Cycle:																
●	Provide an update on available trauma informed care training																
●																	
●																	


Areas of Concern		
	Concern:	Status Update/Detail:
1	Funding to support team needs	Ability to secure funding to support training needs
2	Covid 19	Could impact on-site trainings

Upcoming Dates/Milestones	
Date	Meeting/Reason
	TBD

FAFSA Plus Action Team

FAFSA Plus Action Team Status Update

Status Update



Wednesday, September 22nd, 2021	
CLC Executive TBD	
ABC Executive Director	Jackie Smith, Oneida Higher Ed
Lisa Kogan-Praska, BGCGB	Jeffrey Rafn, NWTC
Dennis Buehler, GGBCF	Brian Bruess, St. Norbert
Michael Alexander, UWGB	Brent Roubal, CollegeReady
Sister Melanie Maczka, Casa ALBA Melanie	Garrett Reeves, Wells Fargo
Aaron Faulkner, Bank First	Connie Boerst, Bellin College

Objective: Increase Brown County FAFSA completion rates for high school seniors and provide financial aid resources to non-FAFSA eligible students

Success Criteria: TBD

Status

Overall Status:

● Deliverable proceeding according to plan

● Deliverable deviated from plan, but no impact to overall project

● Deliverable deviated from plan and negatively impacted overall project

● Deliverable complete

● Deliverable not yet started

Deliverables Completed Since Last Update:	
●	August FAFSA Completion Data for 2021-2022 Cycle

Planned Deliverables for Next Reporting Cycle:	
●	Next Status Update planned for November 22nd
●	Sept FAFSA Completion Data for 2021-2022 Cycle
●	Oct FAFSA Completion Data for 2021-2022 Cycle
●	Updated FAFSA Resource List

Areas of Concern


Concern:	Status Update/Detail:
Impacts of COVID-19	Timeline, Availability of Team members, resources required to push solutions forward
Lack of Resources	Resources needed to support FAFSA Plus Team's selected solution

Upcoming Dates/Milestones

Date	Meeting/Reason
	New FAFSA Cycle Opens Oct 1st
October 2021	FAFSA Plus Team Meeting October 2021

Digital Access Action Team

Digital Access Action Team Status Update

Status Update										
	Project Report Date: Wednesday, September 22nd, 2021									
	Organization Executives: <table border="0" style="width: 100%;"> <tr> <td style="width: 50%;">Executive Director, ABC</td> <td style="width: 50%;">Stephen Murley, GBAPS</td> </tr> <tr> <td>Susan May, Fox Valley Technical College</td> <td>Jerry Murphy, NEWERA</td> </tr> <tr> <td>Sister Melanie Maczka, Casa ALBA Melanie</td> <td>Mike Alexander, UWGB</td> </tr> <tr> <td>Jeffrey Rafn, NWTC</td> <td>August Neverman, Brown County</td> </tr> <tr> <td>Barb LaMue, New North</td> <td>Jeff Dickert, CESA7</td> </tr> </table>	Executive Director, ABC	Stephen Murley, GBAPS	Susan May, Fox Valley Technical College	Jerry Murphy, NEWERA	Sister Melanie Maczka, Casa ALBA Melanie	Mike Alexander, UWGB	Jeffrey Rafn, NWTC	August Neverman, Brown County	Barb LaMue, New North
Executive Director, ABC	Stephen Murley, GBAPS									
Susan May, Fox Valley Technical College	Jerry Murphy, NEWERA									
Sister Melanie Maczka, Casa ALBA Melanie	Mike Alexander, UWGB									
Jeffrey Rafn, NWTC	August Neverman, Brown County									
Barb LaMue, New North	Jeff Dickert, CESA7									
Objective: Increase access for K-12 and post-secondary students and families to internet enabled devices and internet access as well as technological support.										
Success Criteria: <table border="1" style="width: 100%;"> <tr> <td style="width: 5%;">1</td> <td style="width: 95%;">TBD</td> </tr> </table>		1	TBD							
1	TBD									

Status									
Overall Project Status: ●	<table border="0" style="width: 100%;"> <tr> <td style="width: 33%;">● Deliverable proceeding according to plan</td> <td style="width: 33%;">● Deliverable complete</td> </tr> <tr> <td>● Deliverable deviated from plan, but no impact to overall project</td> <td>● Deliverable not yet started</td> </tr> <tr> <td>● Deliverable deviated from plan and negatively impacted overall project</td> <td></td> </tr> </table>	● Deliverable proceeding according to plan	● Deliverable complete	● Deliverable deviated from plan, but no impact to overall project	● Deliverable not yet started	● Deliverable deviated from plan and negatively impacted overall project			
● Deliverable proceeding according to plan	● Deliverable complete								
● Deliverable deviated from plan, but no impact to overall project	● Deliverable not yet started								
● Deliverable deviated from plan and negatively impacted overall project									
Deliverables Completed Since Last Update: <table border="1" style="width: 100%;"> <tr> <td style="width: 5%;">●</td> <td style="width: 95%;">Shared Resource List with team for updating</td> </tr> <tr> <td>●</td> <td></td> </tr> </table>	●	Shared Resource List with team for updating	●		Planned Deliverables for Next Reporting Cycle: <table border="1" style="width: 100%;"> <tr> <td style="width: 5%;">●</td> <td style="width: 95%;">Status Update planned for November 22nd</td> </tr> <tr> <td>●</td> <td>Updated Resource List</td> </tr> </table>	●	Status Update planned for November 22nd	●	Updated Resource List
●	Shared Resource List with team for updating								
●									
●	Status Update planned for November 22nd								
●	Updated Resource List								

Areas of Concern	
Concern:	Status Update/Detail:
Impacts of COVID-19	Timeline, Availability of Team members, resources required to push solutions forward
Lack of Resources	Resources needed to support Digital Access Team's selected solution

Upcoming Dates/Milestones	
Date	Meeting/Reason
Monthly Meeting Cadence	October will be a full length meeting; November will be a shorter/update only meeting

Brown County COVID-19 Collective Response Team

- The team is now meeting every other month in order share information about services offered in response to the Covid-19 pandemic as well as to share unmet needs in the community
- Resource concerns that were shared at the September meeting were staffing shortages and increase in rent for some low income community members
- Unite Us was the guest speaker and introduced the attendees to the Unite Us Referral Platform for the social sector

3rd Grade Reading Equity Summit Planning Team

- The Summit is planned for October of 2022 and will be held at the Resch Expo Center
- This is a joint effort between the Brown County Library and ABC
- Two ABC Board Members are serving on the planning committee, Sister Melanie of Casa Alba and Carla of the Wrightstown School District

Evidence-Based Decision Making


- Data Communication Updates:
 - Blog post on Graduation Task Force mentoring evaluation finalized and will be shared soon.
- Map Updates:
 - Viewed demo of backend with SysLogic and ABC admins and have a list of recommendations to improve functionality before launch
- Shared Services:
 - Census School Mapping Tool: U.S. Census 2020 release date for census block data pushed back from October to December
 - Agreement fully executed to allow for sharing of confidential DPI data (not DPI data in CIS) across WI StriveTogether orgs
- Community Outcomes Dashboard:
 - Postsecondary enrollment data is complete. Update in progress for all other outcomes with target of 12/31/21 for release of new dashboard.
- Graduation Task Force Evaluation: Presented evaluation data and equity data at August 27th team meeting. Key evaluation outcomes:

KEY OUTCOME MEASURES

Charts below display available outcome data for 192 of 264 students across programs.

Academic Achievement


Percentage of students with improved or maintained grades



■ Improved ■ Maintained
■ Decreased

Attendance


Percentage of students with improved or maintained attendance



■ Improved ■ Maintained
■ Decreased

Behavior

Percentage of students with improved or maintained behavior



■ Improved ■ Maintained
■ Decreased

Community Information System (CIS)

- Brown County Population Health Collaborative (Roster Sharing):
 - Legal agreements fully executed with CP, Curative Connections, Innovative Services, and ASPIRO.
 - Data sprint scheduled for week of 10/25. CP, Curative Connections, Innovative Services, ASPIRO, and WISHIN (on behalf of Lakeland Care and Inclusa) will send their first patient roster files to CIS.
- Connections for Mental Wellness (Mental Health Data):
 - Bellin Psych 1x1 with CIS and Connections for Mental Wellness scheduled for 10/15. Then likely moving on to legal and getting specific about data fields to be added to CIS.
- Data Security:
 - Fully executed updated CIS agreement/CIS Manager job description between BC UW and ABC
 - Customizing built in policies and procedures for CIS in SIMBUS 360 HIPAA Compliance Tool
- Data Analysis:

- Mary has completed Report 1 (Annual Well Child Check Participation Rates) and our team has completed the community-facing brief Report 1. Moving to Reports 2 and 3 (Patterns of School Mobility, Impact of Health on School Attendance) and will schedule a meeting for end of January for superintendents and health care reps to approve of publication of findings.

Community Engagement

- The staff attended the 2021 StriveTogether Convening last week. It was virtual again this year which allowed all the staff, including the VISTAs, to attend the sessions. We all had important takeaways from each session attend. The plenary speakers this year were Matthew Desmond, Pulitzer Prize-winner author of Evicted; Heather McGhee renowned economy expert and author of The Sum of Us; Maria Hinojosa, Emmy-winning journalist, first Latinx reporter for NPR and anchor/executive producer of Latino USA; and Julian Castro former United States Secretary of Housing and Urban Development and former mayor San Antonio, Texas.
- In the last month, our most successful Facebook post was celebrating Christian Hoover’s birthday, at a reach of 262, 15 likes or reactions, 4 comments and 11 link clicks. On LinkedIn, our most popular post (267 impressions) was the start of a new monthly series called “Where are they now?” This series celebrates our past AmeriCorps VISTAs and recognizes their career accomplishments. We have also strived to become more active on Twitter. This has led to a 383.1% increase in profile visits (1,773 profile visits).